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ESTIMATE RUN 03/22/2006

ESTIMATE SUMMARY 09:35:14

CONTID: C14234         ESTIMATE NO: 0009 PROG 2002

PCN: 14234-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270:  VASQUEZ TO I-70 PERCENT TIME:

PROJECT NO: IM 2706-034                   

I-270:  VASQUEZ TO I-70

NAME OF ROAD: I270

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 03/16/2006 DATE TIME STARTED 06/13/2005

P. O. BOX 4356 DATE LET 04/14/2005 DATE WORK BEGAN 06/13/2005

 DATE AWARDED 05/04/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/25/2005 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/13/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,432,819.47 PARTICIPATING $ $ 301,078.63

AWARD PROJECT AMT: 6,106,038.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-159,114.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

114.69

TIME ALLOW:

ORIG TIME ALLOW:

143 WORK DAYS

WORK DAYS215

92.88%

458,023.43

301,078.63

141,963.83

141,963.83

$

$

$

$

5,974,796.04

0.00

5,974,796.04

0.00

5,974,796.04

-91,590.58

0.00

5,883,205.46

0.00

AMOUNT DUE 5,883,205.46 141,963.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 141,963.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

164.0
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PCN: 14234-BID    ESTIMATE RUN 03/22/2006

PROJECT: IM 2706-034                   ESTIMATE NO: 0009 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 21.000 21.000

EACH 0.000 0.00

466.32000 21.000 9,792.72

202-00001  
 

0010 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 15.000 15.000

EACH 0.000 0.00

41.47000 15.000 622.05

202-00024  
 

0015 *REMOVAL OF PIPE 2,205.000 2,205.000

LF  0.000 0.00

13.47000 2,205.000 29,701.35

202-00035  
 

0020 *REMOVAL OF DELINEATOR 41.000 41.000

EACH 0.000 0.00

2.08000 41.000 85.28

202-00090  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 38,952.000 35,722.000

SY  3,230.000 8,365.70

2.59000 38,952.000 100,885.68

202-00210  
 

0030 *REMOVAL OF ASPHALT MAT 28,018.000 28,018.000

SY  0.000 0.00

2.07000 28,018.000 57,997.26

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 16,774.000 12,301.000

SF  4,473.000 5,501.79

1.23000 16,774.000 20,632.02

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 8.000 3.000

EACH 5.000 130.20

26.04000 8.000 208.32

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 1.000 208.29

208.29000 1.000 208.29

202-00821  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 669.000 669.000

LF  0.000 0.00

2.62000 669.000 1,752.78

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

178.66000 2.000 357.32

202-01300  
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PCN: 14234-BID    ESTIMATE RUN 03/22/2006

PROJECT: IM 2706-034                   ESTIMATE NO: 0009 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,036.26000 0.000 0.00

202-04002  
 

0065 *SANDBLASTING 15,200.000 0.000

SF  0.000 0.00

0.51000 0.000 0.00

202-05150  
 

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 27,459.000 27,459.000

CY  0.000 0.00

11.41000 27,459.000 313,307.19

203-00010  
 

0075 *PROOF ROLLING 6.000 6.000

HOUR 0.000 0.00

82.95000 6.000 497.70

203-01100  
 

0080 *DOZING (LANDSCAPING) 14.000 10.000

HOUR 4.000 373.28

93.32000 14.000 1,306.48

203-01555  
 

0085 *POTHOLING 3.000 1.000

HOUR 2.000 362.90

181.45000 3.000 544.35

203-01597  
 

0090 FILTER MATERIAL (CLASS A) 6.000 6.000

CY  0.000 0.00

62.18000 6.000 373.08

206-00510  
 

0095 *TOPSOIL 5,251.000 5,251.000

CY  0.000 0.00

8.29000 5,251.000 43,530.79

207-00205  
 

0100 *EROSION LOG 300.000 265.000

LF  0.000 0.00

4.98000 265.000 1,319.70

208-00005  
 

0105 *SILT FENCE 1,160.000 1,160.000

LF  0.000 0.00

1.04000 1,160.000 1,206.40

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 2.000 3,110.54

1,555.27000 3.000 4,665.81

208-00045  
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PCN: 14234-BID    ESTIMATE RUN 03/22/2006

PROJECT: IM 2706-034                   ESTIMATE NO: 0009 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 48.000 48.000

EACH 0.000 0.00

115.89000 48.000 5,562.72

208-00050  
 

0120 *STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

1,036.85000 4.000 4,147.40

208-00070  
 

0125 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.250

L S 0.650 3,369.76

5,184.25000 0.900 4,665.83

208-00100  
 

0130 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

5,000.00000 0.800 4,000.00

208-00200  
 

0135 *TEMPORARY BERMS 1,388.000 1,388.000

LF  0.000 0.00

2.59000 1,388.000 3,594.92

208-00300  
 

0140 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

208.29000 0.000 0.00

210-00815  
 

0145 *MODIFY MANHOLE 4.000 4.000

EACH 0.000 0.00

880.82000 4.000 3,523.28

210-04015  
 

0150 *SEEDING (NATIVE) 14.400 14.400

ACRE 0.000 0.00

431.55000 14.400 6,214.32

212-00006  
 

0155 *SOIL PREPARATION (SPECIAL) 14.400 14.400

ACRE 0.000 0.00

784.15000 14.400 11,291.76

212-00047  
 

0160 *MULCHING (WEED FREE) 14.400 14.400

ACRE 0.000 0.00

468.39000 14.400 6,744.82

213-00003  
 

0165 *MULCH TACKIFIER 4,280.000 4,280.000

LB  0.000 0.00

1.68000 4,280.000 7,190.40

213-00061  
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PCN: 14234-BID    ESTIMATE RUN 03/22/2006

PROJECT: IM 2706-034                   ESTIMATE NO: 0009 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (COCONUT) 10,050.000 4,964.000

SY  0.000 0.00

1.09000 4,964.000 5,410.76

216-00037  
 

0175 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

168.41000 0.000 0.00

217-00020  
 

0180 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.700

L S 0.000 0.00

1,500.00000 0.700 1,050.00

250-00010  
 

0185 HEALTH AND SAFETY OFFICER 8.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

250-00110  
 

0190 WATER TREATMENT SYSTEM 14.000 3.000

EACH 11.000 22,797.72

2,072.52000 14.000 29,015.28

250-00300  
 

0195 *AGGREGATE BASE COURSE (CLASS 6) 15,348.000 14,984.000

CY  364.000 4,528.16

12.44000 15,348.000 190,929.12

304-06007  
 

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

88.08000 0.000 0.00

403-00720  
 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3,147.190 3,147.190

TON 0.000 0.00

51.82000 3,147.190 163,087.39

403-33841  
 

0210 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 246.700 246.700

TON 0.000 0.00

72.54000 246.700 17,895.62

403-34871  
 

0215 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.07000 0.000 0.00

411-10255  
 

0220 *CONCRETE PAVEMENT (13-1/2 INCH) 83,742.000 83,742.000

SY  0.000 0.00

34.15000 83,742.000 2,859,789.30

412-01350  
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PCN: 14234-BID    ESTIMATE RUN 03/22/2006

PROJECT: IM 2706-034                   ESTIMATE NO: 0009 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRILLED CAISSON (48 INCH) 63.000 63.000

LF  0.000 0.00

387.90000 63.000 24,437.70

503-00048  
 

0230 *RIPRAP (12 INCH) 17.600 11.000

CY  2.200 136.80

62.18000 13.200 820.78

506-00212  
 

0235 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 653.000 653.000

LF  0.000 0.00

51.81000 653.000 33,831.93

603-01185  
 

0240 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,413.000 1,413.000

LF  0.000 0.00

60.10000 1,413.000 84,921.30

603-01245  
 

0245 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

518.13000 2.000 1,036.26

603-05018  
 

0250 *24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

569.94000 6.000 3,419.64

603-05024  
 

0255 *18 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

103.63000 18.000 1,865.34

603-10180  
 

0260 *24 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

103.63000 20.000 2,072.60

603-10240  
 

0265 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,088.98000 3.000 6,266.94

604-00305  
 

0270 *INLET TYPE C (10 FOOT) 11.000 11.000

EACH 0.000 0.00

2,457.63000 11.000 27,033.93

604-00310  
 

0275 *INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,300.85000 1.000 4,300.85

604-00510  
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PROJECT: IM 2706-034                   ESTIMATE NO: 0009 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 7.000

EACH 0.000 0.00

3,809.32000 7.000 26,665.24

604-26005  
 

0285 *VANE GRATE INLET (DOUBLE) (10 FOOT) 8.000 8.000

EACH 0.000 0.00

4,423.73000 8.000 35,389.84

604-26010  
 

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,099.000 1,099.000

LF  0.000 0.00

16.79000 1,099.000 18,452.21

606-00301  
 

0295 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 164.000 0.000

LF  164.000 4,990.52

30.43000 164.000 4,990.52

606-00350  
 

0300 GUARDRAIL TYPE 7 (STYLE CC) 8,074.000 8,049.000

LF  25.000 620.25

24.81000 8,074.000 200,315.94

606-00720  
 

0305 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

557.72000 2.000 1,115.44

606-01340  
 

0310 *TRANSITION TYPE 3G 4.000 2.000

EACH 2.000 2,183.38

1,091.69000 4.000 4,366.76

606-01370  
 

0315 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,057.60000 1.000 2,057.60

606-02003  
 

0320 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,558.11000 2.000 3,116.22

606-02005  
 

0325 FENCE (TEMPORARY) 80.000 80.000

LF  0.000 0.00

4.02000 80.000 321.60

607-11580  
 

0330 *DELINEATOR (TYPE I) 60.000 0.000

EACH 60.000 937.20

15.62000 60.000 937.20

612-00001  
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PCN: 14234-BID    ESTIMATE RUN 03/22/2006

PROJECT: IM 2706-034                   ESTIMATE NO: 0009 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE II) 40.000 0.000

EACH 2.000 35.40

17.70000 2.000 35.40

612-00002  
 

0340 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,390.000 2,380.000

LF  10.000 36.80

3.68000 2,390.000 8,795.20

613-01200  
 

0345 *PULL BOX (36"X48"X18") 1.000 1.000

EACH 0.000 0.00

1,156.90000 1.000 1,156.90

613-07038  
 

0350 *WIRING 1.000 0.900

L S 0.100 562.48

5,624.79000 1.000 5,624.79

613-10000  
 

0355 *SIGN PANEL (CLASS I) 4.000 0.000

SF  4.000 50.00

12.50000 4.000 50.00

614-00011  
 

0360 *SIGN PANEL (CLASS II) 70.000 0.000

SF  69.750 1,089.50

15.62000 69.750 1,089.49

614-00012  
 

0365 *SIGN PANEL (CLASS III) 333.000 0.000

SF  333.000 6,590.07

19.79000 333.000 6,590.07

614-00013  
 

0365 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR CLASS III 
SIGN PANELS

273.000

SF  -273.000 -3,439.80

12.60000 0.000 0.00

0370 *STEEL SIGN POST (U-2) 18.000 0.000

LF  18.000 168.66

9.37000 18.000 168.66

614-00200  
 

0375 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

65.000 0.000

LF  65.000 1,827.80

28.12000 65.000 1,827.80

614-01582  
 

0380 *VARIABLE MESSAGE SIGN 1.000 0.000

EACH 1.000 129,722.10

129,722.10000 1.000 129,722.10

614-10120  
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR VMS 1.000

EACH -1.000 -106,945.00

106,945.00000 0.000 0.00

0385 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 0.000

EACH 1.000 5,977.75

5,977.75000 1.000 5,977.75

614-10123  
 

0390 *BUTTERFLY STRUCTURE 1.000 0.000

EACH 1.000 38,217.18

38,217.18000 1.000 38,217.18

614-30110  
 

0390 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR BUTTERFLY 
SIGN STR.

1.000

EACH -1.000 -31,700.00

31,700.00000 0.000 0.00

0395 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 1.000 19,847.86

19,847.86000 1.000 19,847.86

614-32000  
 

0395 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR MONOTUBE 
SIGN STR. 20"

1.000

EACH -1.000 -15,100.00

15,100.00000 0.000 0.00

0400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.900

EACH 0.100 2,474.52

24,745.18000 1.000 24,745.18

614-32400  
 

0400 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR MONOTUBE 
SIGN STR. 24"

0.100

EACH -0.100 -1,930.00

19,300.00000 0.000 0.00

0405 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 478.000 478.000

LF  0.000 0.00

15.64000 478.000 7,475.92

614-72871  
 

0405 MATERIAL ALLOWANCE LOOP DETECT WIRE (PREFAB)(SPEC) 0.000

LF  0.000 0.00

6.81000 0.000 0.00

0410 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000

EACH 0.000 0.00

1,132.76000 6.000 6,796.56

614-72878  
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PERIOD
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0410 MATERIAL ALLOWANCE TRAFFIC SIG. VEH. DET (4CH) 0.000

EACH 0.000 0.00

938.33333 0.000 0.00

0415 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 1.000 26,800.90

26,800.90000 1.000 26,800.90

614-85115  
 

0420 *CONTROLLER (TYPE 170E) 2.000 2.000

EACH 0.000 0.00

9,921.87000 2.000 19,843.74

614-86245  
 

0420 MATERIAL ALLOWANCE CONTROLER (TYPE 170 E) 0.000

EACH 0.000 0.00

6,975.00000 0.000 0.00

0425 *DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

18.92000 0.000 0.00

621-00450  
 

0426 DETOUR PAVEMENT (7.5") 35,253.000 35,253.000

SY  0.000 0.00

15.77000 35,253.000 555,939.81

621-00450  
 

0430 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

50,000.00000 0.950 47,500.00

625-00000  
 

0435 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

188,400.00000 1.000 188,400.00

626-00000  
 

0440 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

7,500.00000 0.750 5,625.00

626-01000  
 

0445 *EPOXY PAVEMENT MARKING 102.000 0.000

GAL 0.000 0.00

76.95000 0.000 0.00

627-00005  
 

0450 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 504.000 369.000

GAL 57.000 4,386.15

76.95000 426.000 32,780.70

627-00012  
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0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 4,533.000 0.000

SF  0.000 0.00

8.72000 0.000 0.00

627-03000  
 

0460 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000

EACH 0.000 0.00

653.93000 0.000 0.00

629-01011  
 

0465 *FLAGGING 1,500.000 1,023.500

HOUR 34.000 612.68

18.02000 1,057.500 19,056.15

630-00000  
 

0470 *UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

48.92000 0.000 0.00

630-00003  
 

0475 *TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

1,040.78000 0.000 0.00

630-00004  
 

0480 *TRAFFIC CONTROL INSPECTION 135.000 119.000

DAY 16.000 1,365.44

85.34000 135.000 11,520.90

630-00007  
 

0485 *TRAFFIC CONTROL MANAGEMENT 155.000 91.000

DAY 5.000 1,752.65

350.53000 96.000 33,650.88

630-00012  
 

0490 *FLASHING BEACON (PORTABLE) 7.000 6.300

EACH 0.000 0.00

1,457.10000 6.300 9,179.73

630-80001  
 

0495 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

312.24000 3.600 1,124.06

630-80337  
 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.900

EACH 0.000 0.00

78.06000 0.900 70.25

630-80341  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100

EACH 0.000 0.00

130.10000 26.100 3,395.61

630-80342  
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0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.000 0.00

135.30000 5.400 730.62

630-80343  
 

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 223.000 200.700

SF  0.000 0.00

12.49000 200.700 2,506.74

630-80344  
 

0520 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

10,095.61000 3.600 36,344.20

630-80355  
 

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

1,248.94000 2.700 3,372.14

630-80358  
 

0530 *DRUM CHANNELIZING DEVICE 230.000 207.000

EACH 0.000 0.00

39.55000 207.000 8,186.85

630-80360  
 

0535 GUARDRAIL TYPE 7 (TEMPORARY) 18,941.000 17,046.900

LF  0.000 0.00

13.29000 17,046.900 226,553.30

630-80376  
 

0540 GLARE SCREEN (TEMPORARY) 600.000 540.000

LF  0.000 0.00

10.55000 540.000 5,697.00

630-80378  
 

0545 *TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

13.53000 270.000 3,653.10

630-80380  
 

0550 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

1,026.05000 0.000 0.00

630-80520  
 

0555 IMPACT ATTENUATOR (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

3,122.35000 3.600 11,240.46

630-85010  
 

0560 F/A MINOR CONTRACT REVISIONS 169,119.560 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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0565 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0570 F/A CONCRETE PAVEMENT INCENTIVE 140,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0575 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0580 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0585 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0590 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A OBTAIN POWER FROM XCEL 1,926.310 1,926.310

F A 0.000 0.00

1.00000 1,926.310 1,926.31

700-70074  
 

0600 F/A MODIFY ROW FENCE 3,168.150 3,168.150

F A 0.000 0.00

1.00000 3,168.150 3,168.15

700-70131  
 

0605 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0610 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1000 ADDED ITEM (DAY)/ MCR LINE ITEM NO. 1 20.000 8.000

DAY 0.000 0.00

231.00000 8.000 1,848.00

900-00005  
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1005 ADDED ITEM (EACH)/ EMBANKMENT PROTECTOR (SPECIAL) 8.000 7.000

EACH 1.000 1,589.00

1,589.00000 8.000 12,712.00

900-00007  
 

1010 ADDED ITEM (LUMP SUM)/ MCR ITEM NO. 3 - MODIFY SIGN 
STRUCTURE MOUNTING BRACKETS

1.000 1.000

L S 0.000 0.00

2,900.00000 1.000 2,900.00

900-00014  
 

1015 ADDED ITEM (EACH)/ ELECTRICAL SERVICE FOR VMS SIGN & 
DETECTION LOOPS

1.000 1.000

EACH 0.000 0.00

11,900.00000 1.000 11,900.00

900-00007  
 

1020 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATIONS

-150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

1025 DELINEATOR (TYPE II) (BARRIER) MCR ITEM NO. 5 
DELINEATOR (TYPE II)(BARRIER)

60.000 0.000

EACH 60.000 355.20

5.92000 60.000 355.20

612-00022  
 

CAT 0200 $141,963.83 5,946,796.00CURRENT AMT 6,404,819.47 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0620 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00012  
 

0625 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
 

CAT 0400 $0.00 28,000.00CURRENT AMT 28,000.00 $$

PROJECT TOTAL 141,963.83 $ 5,974,796.00CURRENT AMT 6,432,819.47 $$


